
ID FY Seq. Name Dur. Start Finish
1127 FY03 #2 HOUSTON (HOU) Production Replacement 128 d 11/6/02 5/15/03

1128 HOU Production Replacement GFI Adaptation
Data Available

0 d 11/6/02 11/6/02

1129 HOU Production Replacement Comm. Service
Activated

0 d 12/6/02 12/6/02

1130 HOU Production Replacement FAA Advisory
to Raytheon re: 4500 Form

0 d 12/20/02 12/20/02

1131 HOU Production Replacement Raytheon
Submission of 4500

0 d 1/4/03 1/4/03

1132 HOU Production Replacement FAA Site Prep 15 d 12/6/02 1/3/03

1133 HOU Production Replacement Inside
Wiring to Complete End-to-End

15 d 12/6/02 1/3/03

1134 HOU Production Replacement Power &
Grounding (ANI)

15 d 12/6/02 1/3/03

1135 HOU Production Replacement FAA Comm.
Lines C/O

5 d 1/6/03 1/10/03

1136 HOU Production Replacement FAA Site
Readiness Review (SRR)

1 d 1/13/03 1/13/03

1137 HOU Production Replacement Pack and Ship 10 ed 1/24/03 2/3/03

1138 HOU Production Replacement System
Delivered

1 d 2/3/03 2/3/03

1139 HOU Production Replacement System
Installation & Checkout

15 d 2/4/03 2/25/03

1140 HOU Production Replacement Install and
Verify Raytheon Installation

5 d 2/4/03 2/10/03

1141 HOU Production Replacement Connect
Live Interfaces

5 d 2/11/03 2/18/03

1142 HOU Production Replacement Dry Run
SAT

5 d 2/19/03 2/25/03

1143 HOU Production Replacement SAT TRR 1 d 2/26/03 2/26/03

1144 HOU Production Replacement SAT 7 d 2/26/03 3/6/03
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ID FY Seq. Name Dur. Start Finish
1145 HOU Production Replacement SAT Quick

Look Report
2 ed 3/6/03 3/8/03

1146 HOU Production Replacement Formal SAT
Report (P)

15 ed 3/6/03 3/21/03

1147 HOU Production Replacement Formal SAT
Report (F)

15 ed 4/20/03 5/5/03

1148 HOU Production Replacement Contract
Acceptance Inspection (CAI)

3 d 3/10/03 3/12/03

1149 HOU Production Replacement Field
Familiarization

4 ewks 3/12/03 4/9/03

1150 HOU Production Replacement Initial
Operational Capability (IOC) (Partial JAI)

1 d 4/10/03 4/10/03

1151 HOU Production Replacement Operational
Suitability Demonstration (OSD)

30 ed 4/10/03 5/10/03

1152 HOU Production Replacement Joint
Acceptance Inspection (JAI)

2 d 5/12/03 5/13/03

1153 HOU Production Replacement Operational
Readiness Date (ORD)

1 d 5/14/03 5/14/03

1154 HOU Production Replacement Commissioning 1 d 5/15/03 5/15/03
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